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Topic: Contract Amendment Subcommittee of Roundtable Meeting

Background: On March 30, 2000, the contract amendment subcommittee of the
Ecosystem Roundtable and the CALFED agency liaisons met in a public meeting to discuss
proposed contract amendments. The detai~s of the proposed project amendments are included
in the attached memorandum to the Ecosystem Roundtable Project Amendment
Subcommittee.

Status: The two Level 1 projectamendments have been reviewed by the appropriate
contracting agency staff, which after eonsultafion with CALFED sta~ were found reasonable
and they were approval. They are presented here for information.

The following Level 2 and 3 project amendments were revi’ewed by the Amendment
Subcommittee and Agency Liaisons2 One project, Assessment of Ecological a~M Human
Health Impacts of Mercury in the Bay-Delta Watershed, was requestod to return to the next
meeting of the amendment subcommittee to provide guidance on what scope changes the
project manager would recommend if the request for additional budget was declined.

Project and Change Requested Reason for Liaison
Proponent Budget Scope Time       Amendment Action
Acquisition and None None 12 months Delays in Recommended
Restoration of Refuge (to March i easement for approvaL
Lands (SJR NWR) 2001) negotiations.
(97-B04)
US Fish and Wildlife
Service
Sacrament~ River None Increase None Restoration cost    Rer~mmended
Acquisition and restoration less than for approval
Riparian Forest of 97-N04 anticipated.
Restoration- prope~ Savings can be
(97-N03) applied to
The Nature restoring another
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Project and Change Requested Reason for Liaison
Proponent Budget Scope Time Amendment Action
Riparian Corridor None Reduce None Changes based on Recommended
Acquisition and scope easement for approval.
Restoration Assessment negotiations.
(99-B12)
Bureau of Land
Management
Twitchell Island None None 12 months Delays in Recommended
Subsidence Reversal (to Dec subcontracts for approval.
Demonstration 2003) negotiation and
(98-C01) approval and six-
Dept. of Water month delay in
Resources approval of

receivable
authority.

Saeltzer Da~’ Fish $100,000 Redirect None Townsend Flat Recommend~
Passage money for and the Bureau of for approval.
(97-M05) replace- Reclamation have
Townsend Flat Water ment dam . agreed in principle
Ditch Company design to to remove

permanent diversion. This
diversion funding would go
removal to implementing

that agreement.
Franks Tract $75,186 Increase None In response to a Recommended
Restoration environ- CALFED- for approval.
(97-N12) numtal requested public
Moffat and Nichol documenta meeting, raise
Engineers, DPR, DWR tion & finished crest

engineer- elevation of one or
ing two of the islan&
services to provide

recreational uses
Assessment of $1.467 Increase None Requested Tabled
Ecological and Human million scope changes are based pending
Health Impacts of on recommend- additional
Mercut3, in the Bay- ations from an information.
Delta Watershed external expert
(99-B06) Scientific Review
San Jose State Conxmittee
University Foundation

For additional information on this topic, please contact Peter Jacobsen at (916) 651-6482 or
Wetly Halverson Martin at (916) 653-5950.
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